U.S. EPA — Region 01
Removal Program Daily Work Order
Turkey Brook QOil Site
McLennan Drive, Oakville, CT

1. Branch 2. Division/Grou

ICS 204-EPA o s P

DIVISION ASSIGNMENT LIST

3. Incident Name 4. Operational Period

Turkey Brook Qil Site 1/26/14- 1/31/14

5. Operations Personnel

Operations Chief John Kiley (GES)/ Mike Quinlan Division/Group Supervisor

Branch Director START George Mavris

6. Resources Assigned

Strike Team/Task Force/ Contact Info. # # of .
Resource Designator Leader P Reporting 204a Attached
Info/Notes/Remarks
Tech Support G. Mavris 978-621-1209 1
(WESTONSOLUTIONS)
Operations M. Quinlan (CB & 1) 508-3085095 3
0

7. Work Assignments  GES LLC Contract EP-W-08-062 Task Order # 0036

On-Site Tasks ERRS

Week of 01/27/14

- mobile personnel and equipment to the site

- measure oil and water in existing extraction wells

- remove floating oil with hand bailers; evaluate well recovery time or operate bladder pump in wells to remove floating oil
- store recovered oil in drums

- reset and replace floating boom in Turkey Brook as necessary

- conduct site walk for boring contractors

- conference call with OSC to discuss next steps

Off Site Tasks

- Prepare 1900-55s ( next draft by 02/27/14

- Prepare for tasks in TO Mod #3 as attached

- Source drilling/boring contractors for additional 4” diameter well installed to a depth of 15 feet, with screen from 5-
15 feet BGS; sand to 3 feet BGS; grouted and sealed;

- Up to 5 additional recovery/monitoring wells to be installed, interior and exterior to the building

- Prepare RFP for drilling work; schedule site walk for responsive bidders.

- Source and purchase additional floating boom for oil collection in Turkey Brook

- Notify OSC at least three days in advance of proposed mobilization to the Site

Planned work-
Install additional well pumps to collect and remove oil from recovery wells
Consider installation of additional recovery wells
Consider other technologies to increase oil recovery rate
Replace boom as necessary under direction from OSC
Remobilize personnel and equipment week of 01/30/14 to operate well pumps and remove floating oil

PENDING WORK AWAITING COMPLETION
None at this time

9. Communications (radio and/or phone contact numbers needed for this assignment)-

Cell Phone #s

Ted Bazenas 617-312-4710

Prepared by Approved by Date Time
Ted Bazenas Ted Bazenas 12/09/13

Page 1 of 3




U.S. EPA — Region 01
Removal Program Daily Work Order
Turkey Brook QOil Site
McLennan Drive, Oakville, CT

AUTHORIZED PERSONNEL

# Personnel Type NTE Hours # | Personnel Type NTE Hours
1 Response Manager(s) 15 0 | Chemical Technician Day
1 PA 15 1 | T&D Coordinator
0 Foreman Project Engineer 0
0 Equipment Operator(s) Other Contract Personnel 10
2 Laborer(s) 10 each 0 | Safety Officer
AUTHORIZED EQUIPMENT
# Equipment Type # | Equipment Type # | Equipment Type
Office Trailer(s) Water Cooler(s) * | Steel drums
Crew/Supply Trailer(s) Computer(s)
Decon Trailer(s) Hand Held Radios
Storage Trailer (s) 1 | Passenger Truck
Box Truck POV(s)
Excavator(s) Copier/Fax Machine(s)
Front End Loader(s) Telephone/fax/internet lines
Track skid steer/ trailer 1 | Pick up truck
Personal Air Pumps Dumpbody
Hazcat Trailer * | Sorbent boom

*as needed

AUTHORIZED SUBCONTRACTORS ON-SITE

SHAW

T™MC

AUTHORIZED SUBCONTRACTORS OFF-SITE

U.S. EPA On-Scene Coordinator (OSC) Certification: The personnel, equipment, and tasks detailed above are authorized by

the OSC in performance of the above referenced delivery order.

Bazenas, Ted

On-Scene Coordinator

Acknowledgement of receipt of Daily Work Order.

ER LLC Response Manager

Date

Digitally signed by Bazenas, Ted
DN: dc=gov, dc=epa, dc=ad, dc=aa, ou=EPA,

ou=REGIONS, ou=IDs, ou=User, ou=Region-R01,

ou=AdmDiv-R01-OSRR, cn=Bazenas, Ted

€ Date:2614:01.27 08:37:28 -05'00'
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Amendments:

On-Scene Coordinator

U.S. EPA — Region 01
Removal Program Daily Work Order
Turkey Brook QOil Site
McLennan Drive, Oakville, CT

Date

ER LLC Response Manager

Date
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